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II. BACKGROUND

CERCLA Site No:
CERCLIS ID Number:
Delivery Order Number:
Response Authority:
OPA ID Number:
Account Number:
NPL Status:
IDEM Notification:
Start Date:
Completion Date:

Z590
IND040888992
3141-25
OPA CERCLA
FPN-- 098022
90
Not on NPL
Yes
Sept 1998
Pendine

III. SITE INFORMATION

A. See POLREP 1-26 for previous I'.S. EPA removal actions. U.S. EPA has re-mobilized to the
Conservation Chemical/ Industrial Highway site at 6499 Industrial Highway in Gary, Indiana. U.S. EPA
will install six recovery wells and a treatment building and system to collect an estimated 125,000 gallons of
free product (crude oil) which lies beneath the former Berry Oil refinery and Conservation Chemical
(CCCI) site. The installation and operation of the oil collection system will halt the release of oil to the
unnamed ditch at the Gary/Chicago Airport which is a tributary to the Grand Calumet River. The CCCI site
work was completed in 2002 under a PRP lead consent order which was overseen by U.S. EPA. Any
CER( 'LA work conducted under this action will be hilled to Delivery Order #9801-05-09. This will include
on-sitc excavation, treatment and disposal of contaminated soil and support costs.



IV. RESPONSE INFORMATION

A. Situation

1. Planned Activities:

Construction of water treatment building will continue. The building will be completed next Monday and
electric and HVAC will be installed. ERRS will install electrical wiring and conduit from the water
treatment building to the extraction wells. Consolidation of the waste soil on-site will be completed.
Plumbing and electrical wiring to the extraction wells and treatment building will continue next week.

Conduct bench test for waste soil stabilization with lime kiln dust and fly ash.

2. Completed activities:

Monday, December 2, 2002, ERRS excavated soil from around stub ups near water treatment building for
electrical conduit and continued to consolidate waste soil. Construction of water treatment building
continued. ERRS began cutting tops of 10" well heads to the right height.

Tuesday, December 3, 2002, construction of water treatment building continued. ERRS continued cutting
the 10" well heads down to size. Consolidation of waste soil continued.

Wednesday, December 4, 2002, construction of the water treatment building continued. Construction of the
roof was completed. Consolidation of waste soil on the site was completed. ERRS began installation of
electrical wiring from the water treatment building to the detraction wells.

Thursday, December 5. 2002, construction of the water treatment building continues. ERRS completed the
installation of electrical wiring from the water treatment building to the extraction wells. ERRS began
installing conduit from building stub ups to extraction wells for well signal switches.

Friday, December 6, 2002, construction of the water treatment building continued. ERRS continued
installing conduit and wiring for signal wire from treatment building stub ups to extraction wells. START
collected samples for bench test of soil stabilization material with lime kiln dust and fly ash.

3. Enforcement:

/""*<•' Refer to Action Memorandum

B. Next Steps

The construction on the proposed treatment building will continue. A 20' by 20' treatment building is being
constructed to house the water treatment equipment. The remaining construction and installation will take
1-2 more days to complete.

Lime kiln dust or fly ash will be utilized to chemically fixate the excavated soil which failed TCLP for lead.
Disposal at Allied Waste has been approved once fixation and confirmation sampling is completed. A
treatability test was conducted on Friday December 6 and seven samples were shipped to the lab for TCLP
lead analysis.

C. Key Issues

Once the treatment systems are up and operational. U.S. HPA will operate for 3 years only. At that time the
Gary Chicago Airport wil l have tu assess \ \het l iei t l ie\ w ill continue operation of the oil collection systems.



V. COST INFORMATION (estimated as of December 3, 2002)

A CERCLA Funding(Conservation Chemical)

T otal Cost To Date Ceiling

ERRS S 423,139.06 $690,000.00

B. OPA Funding(Industrial Highway)

Total Cost To Date Ceiling

ERRS S 1.175,544.40 $ 1,240,000.00

START $19,388.42 $32,000.00

Total $ 1,194,932.82 $ 1,272,000.00

The above accounting of expenditures is an estimate based on flgures known to the OSC at the time
this report was written. The cost accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any claim for cost recovery.

VI. Waste Disposal

No waste has been disposed of as of December 6, 2002


